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Meeting Minutes 
Operable Unit Seven 

IM/IRA Strategies 

December 19, 1995 

Introduction 

Preliminary comments had been received on the Operable Unit Seven Interim 
MeasureLnterim Response Action Decision Document from EPA (PRC) and CDPHE. 
Based on these preliminary comments it was apparent that the closure strategies presented 
in the LM/IRA Decision Document for Operable Unit Seven required modification. A 
meeting was held with EPA, CDPHE, DOE, Kaiser-Hill, RMRS and subcontractor 
personnel. 

The following four modifications were presented to CDPHE and EPA. 

Discussion of Management Strategy Modifications: 

1) Delisting the F039 “contained in” groundwater 

The draft IM/IRA Decision Document proposed delisting the F039 contained in 
groundwater day lighting at the seep by using EPA’s Delisting through CERCLA 
Guidance. Since that time, draft guidance for determining whether a RCRA unit 
can be released from active management has been issued. The F039 “contained in” 
groundwater COCs would have to pass the CDPHE conservative screen. Since the 
F039 “contained in” groundwater COCs fail the CDPHE conservative screen, it 
cannot be delisted through the CERCLA process and the East Landfill Pond would 
have to be managed as a RCRA surface impoundment. 

Delisting will not be pursued. 

All parties agreed. 

2) Fate of the East Landfill Pond 

The draft IM/IRA Decision Document recommended leaving a portion of the East 
Landfill Pond in place. This recommendation was made to decrease the acreage of 
wetland mitigation required and also to maintain the potential Preble’s Meadow 
Jumping Mouse habitat. 

Since that time, the East Landfill Pond has been reclassified using the UFWS 
guidance as deep-water aquatic habitat and will not require mitigation, the fringe 
around the East Landfill Pond will still require mitigation. Traps were set around 
the pond for Preble’s Meadow Jumping Mouse. No mice were captured after 400 
trap nights. 

To avoid costs associated with upgrading the East Landfill Pond to meet RCRA 
surface impoundment requirements and also to avoid the associated long-term 
operation and maintenance costs, it is recommended that the East Landfill Pond be 
drained, the sediments removed and placed under the cap, and the dam breached. 

All parties agreed. 



L 

3) Point of Compliance 

Based on contaminant transport modeling, wells 4087 and B206989 have been 
selected as compliance wells. The location ensures early detection of statistically 
significant amounts of hazardous waste or hazardous waste constituents that 
migrate from the entire waste management area to the uppermost aquifer (6 CCR 
265.91) and is consistent with the current Site Groundwater Monitoring Strategy. 

All parties agreed. 

4) Groundwater Response Action 

An alternatives analysis will be performed and presented in the W R A  Decision 
Document. The alternatives to be evaluated would control, minimize or eliminate, 
to the extent necessary to protect human health and the environment, post-closure 
escape of hazardous waste, hazardous constituents, leachate, contaminated runoff, 
or hazardous waste decomposition products to the ground or surface water, the land 
or the atmosphere (6 CCR 265.1 11). 

This strategy is consistent with the Action Level Framework for Surface Water, 
Groundwater and Soils. and the Accelerated Site Action Plan. 

All parties agreed. 

Other Discussion Items 

CDPHE officially transferred comments on the LM/IRA DD. The document will be re- 
submitted to EPA and CDPHE in 59 working days (March 8, 1996). 

EPA stated that they would provide information to improve the ecological and human health 
risk assessment sections. The information has been received and incorporated. 

CDPHE asked whether OU 7 would be addressing groundwater remediation for OU 6. 
OU 7 had not considered the OU 6 contaminants but agreed to investigate the 
possibility of addressing them in the OU 7 management action. 

CDPHE recommended that specific details of the cap would be better addressed during 
Title II Design and not in the IM/IRA DD. 

EPA and CDPHE agreed that due to the extensive revision of the document, another review 
cycle prior to public comment was warranted. 

As part of the regulatory “carve out,” CDPHE transferred the lead for the OU 7 project to 
EPA. 

An upgradient slurry wall we discussed as part of the remedy. The slurry wall would be 
evaluated in the next draft of the IM/IRA DD. 
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